

DAILY WORK REPORT

S V PATEL CSBM COLLEGE, SURAT

TITLE	TRIPIFY - The trip planner		
SUPERVISOR	Selja Unadkat	DATE	15/12/2025 - 27/01/2026
MEMBERS	KRISH BAVADIYA(11), KRISHNA DHOLIYA(51), DHOLIYA RENCY(52)		
FRONT END	React 18, TypeScript, Vite, Tailwind CSS	BACK END	Node.js, Express.js, MongoDB
SUBJECT	603/01 - Full Stack Web Development	GROUP NO.	105

No	Date	Module Name	Code Design Testing	Database	Description	Signature
PHASE 1: PROJECT SETUP & PLANNING						
1	15/12/2025	Project Discussion	-	-	Discussed project requirements, features, and technology stack selection for diamond marketplace	
2	17/12/2025	Research	-	-	Research about React, Node.js, MongoDB, diamond 4Cs (Cut, Color, Clarity, Carat)	
3	19/12/2025	Project Structure	✓	-	Created folder structure for frontend (React) and backend (Express.js) applications	
PHASE 2: DATABASE DESIGNING						
4	21/12/2025	User Schema	-	✓	Designed User model with fields: name, email, phone, password, role (buyer/seller/admin), isVerified	
5	23/12/2025	State Schema	-	✓	Designed State model with fields: code, name, description, imageUrl, region, center coordinates, zoom	
6	26/12/2025	City Schema	-	✓	Designed City model with fields: name, stateCode, coordinates, tier, description, idealDays, imageUrl	
7	28/12/2025	Place Schema	-	✓	Designed Place model with name, cityName, coordinates, type, visitDuration, entryFee, rating, tags, priceTier	
8	02/01/2026	Route Schema	-	✓	Designed Route model with fromCity, toCity, distance, transportOptions (mode, duration, cost, comfort)	
9	05/01/2026	Package Schema	-	✓	Designed Package model with id, title, state, days, price, description, places, cities, isActive	
10	07/01/2026	Analytics Schema	-	✓	Designed Analytics model for tracking pageviews, searches, trip generation, API calls with timestamps	
PHASE 3: BACKEND DEVELOPMENT						
11	10/01/2026	Auth Controller	✓	-	Implemented user authentication with JWT tokens, login, register, and password hashing with bcrypt	
12	13/01/2026	State & City Controller	✓	-	Created API endpoints for fetching states and cities with filtering and search functionality	

13	15/01/2026	Place Controller	✓	-	Developed place management API with CRUD operations and city-based filtering	
14	17/01/2026	Route Controller	✓	-	Implemented route API for getting transport options between cities	
15	19/01/2026	Distance Service	✓	-	Integrated RapidAPI distance service for calculating distances between locations	
16	21/01/2026	Train Service	✓	-	Integrated IRCTC Train API for fetching train schedules with caching and fallback data	
17	24/01/2026	Trip Controller	✓	-	Created trip generation API with itinerary planning and PDF export functionality	
18	27/01/2026	Package Controller	✓	-	Implemented CRUD operations for travel packages with admin-protected routes	

PROJECT DETAILS SUMMARY

Working Days	44 Days	Modules	18	Phases	3	Schemas	7
--------------	---------	---------	----	--------	---	---------	---

Models	User, State, City, Place, Route, Package, Analytics
Frontend	React 18, TypeScript, Vite, Tailwind CSS, Leaflet Maps
Backend	Node.js, Express.js, MongoDB, JWT, bcrypt
Features	Interactive Map, Route Optimization, Train Search, Trip Planner, PDF Export, Admin Dashboard